

Courtify

Sports Arena Booking Platform

Sprint 1 – Daily Scrum Meetings

Project	Courtify – Sports Arena Booking Platform
Sprint	1
Dates	March 17, 2026 – March 31, 2026
Scrum Master	Zarrar
Prepared By	Shaheer, Yousuf, Zarrar, Wasiq
Version	1.0

Meeting Format

Each member answers the following three questions during the Daily Scrum:

- (1) What did I do yesterday?
- (2) What will I do today?
- (3) Any blockers?

Daily Scrums

Day 1 — Monday, March 17 (Sprint Kickoff)

Zarrar:

- **Yesterday:** —
- **Today:** Set up the database connection and start working on the backend structure.
- **Blockers:** None

Shaheer:

- **Yesterday:** —
- **Today:** Create the Github repository and set up basic login structure.
- **Blockers:** None

Yousuf:

- **Yesterday:** —
- **Today:** Start the frontend project and create early files.
- **Blockers:** None

Wasiq:

- **Yesterday:** —
 - **Today:** Plan out how the navigation bar will look.
 - **Blockers:** None
-

Day 2 — Tuesday, March 18

Zarrar:

- **Yesterday:** Set up the database.
- **Today:** Create tables for players and arena owners.
- **Blockers:** Having some trouble connecting to the database on my laptop.

Shaheer:

- **Yesterday:** Repository is up.
- **Today:** Busy with another course assignment today.
- **Blockers:** Time constraint due to other courses.

Yousuf:

- **Yesterday:** Frontend project started.

- **Today:** Work on the layout for the signup page.
- **Blockers:** None

Wasiq:

- **Yesterday:** Navigation bar planned.
 - **Today:** Add buttons to the navigation bar.
 - **Blockers:** None
-

Day 3 — Wednesday, March 19

Zarrar:

- **Yesterday:** Tables created for users.
- **Today:** Add testing data to the database.
- **Blockers:** None

Shaheer:

- **Yesterday:** Busy.
- **Today:** Continue working on the login connection with frontend.
- **Blockers:** None

Yousuf:

- **Yesterday:** Signup page layout mostly done.
- **Today:** Finish up the signup form fields.
- **Blockers:** None

Wasiq:

- **Yesterday:** Navigation bar added.
 - **Today:** Busy with midterm preparation.
 - **Blockers:** Midterms coming up.
-

Day 4 — Saturday, March 22

Zarrar:

- **Yesterday:** Testing data added.
- **Today:** Work on the user registration system.
- **Blockers:** None

Shaheer:

- **Yesterday:** Login connection working partially.
- **Today:** Work on blocking users who are not verified.
- **Blockers:** None

Yousuf:

- **Yesterday:** Signup form finished.
- **Today:** Connect the signup page to the registration system.

- **Blockers:** Waiting for registration system to be ready.

Wasiq:

- **Yesterday:** Busy.
- **Today:** Start making the layout for the login page.
- **Blockers:** None

Day 5 — Sunday, March 23

Zarrar:

- **Yesterday:** Registration system almost done.
- **Today:** Finish registration and start email verification setup.
- **Blockers:** None

Shaheer:

- **Yesterday:** Unverified users blocked.
- **Today:** Show a success message when email is verified.
- **Blockers:** None

Yousuf:

- **Yesterday:** Connected signup.
- **Today:** Busy with project for another class.
- **Blockers:** Other coursework.

Wasiq:

- **Yesterday:** Login page layout done.
 - **Today:** Add styling to the login page.
 - **Blockers:** None
-

Day 6 — Monday, March 24

Zarrar:

- **Yesterday:** Email verification setup done.
- **Today:** Make sure the email is properly sent to the user on registration.
- **Blockers:** None

Shaheer:

- **Yesterday:** Verification message added.
- **Today:** Test the whole signup and login flow.
- **Blockers:** None

Yousuf:

- **Yesterday:** Busy.
- **Today:** Help Wasiq connect the login page to the system.
- **Blockers:** None

Wasiq:

- **Yesterday:** Login page styled.
 - **Today:** Connect login page to the system.
 - **Blockers:** None
-

Day 7 — Tuesday, March 25

Zarrar:

- **Yesterday:** Email sending is working.
- **Today:** Start working on fetching arenas from the database.
- **Blockers:** None

Shaheer:

- **Yesterday:** Tested the signup flow, found a small bug with categories.
- **Today:** Fix the bug where wrong sports were showing up.
- **Blockers:** None

Yousuf:

- **Yesterday:** Login page connected.
- **Today:** Start making cards to show arenas.
- **Blockers:** None

Wasiq:

- **Yesterday:** Login page fully working.
 - **Today:** Busy with quizzes.
 - **Blockers:** Quizzes.
-

Day 8 — Wednesday, March 26

Zarrar:

- **Yesterday:** Arenas fetching works.
- **Today:** Work on owner's side of adding arenas.
- **Blockers:** None

Shaheer:

- **Yesterday:** Category bug fixed.
- **Today:** Build a search bar to find arenas.
- **Blockers:** None

Yousuf:

- **Yesterday:** Arena cards designed.
- **Today:** Put the arena cards on the main dashboard.
- **Blockers:** None

Wasiq:

- **Yesterday:** Busy.
- **Today:** Make the form for owners to add their facilities.
- **Blockers:** None

Day 9 — Thursday, March 27

Zarrar:

- **Yesterday:** Owner adding arenas is done.
- **Today:** Add more arenas to test everything out.
- **Blockers:** None

Shaheer:

- **Yesterday:** Search bar done.
- **Today:** Test all features together.
- **Blockers:** None

Yousuf:

- **Yesterday:** Dashboard with arenas is done.
- **Today:** Make a page to show details of a specific arena.
- **Blockers:** None

Wasiq:

- **Yesterday:** Facility form made.
 - **Today:** Connect facility form to the main system.
 - **Blockers:** None
-

Day 10 — Friday, March 28

Zarrar:

- **Yesterday:** All arenas tested.
- **Today:** Preparing the system for the final review.
- **Blockers:** None

Shaheer:

- **Yesterday:** Testing done.
- **Today:** Busy with assignments.
- **Blockers:** Other coursework.

Yousuf:

- **Yesterday:** Detailed arena page is done.
- **Today:** Fix up the design and spacing on the pages.
- **Blockers:** None

Wasiq:

- **Yesterday:** Facility form connected.
 - **Today:** Check if everything looks good visually.
 - **Blockers:** None
-

Day 11 — Monday, March 30

Zarrar:

- **Yesterday:** Ready for review.
- **Today:** Prepare what to present in the sprint review.
- **Blockers:** None

Shaheer:

- **Yesterday:** Busy.
- **Today:** Write up the documentation for our work.
- **Blockers:** None

Yousuf:

- **Yesterday:** Design looks good.
- **Today:** Practice the project presentation.
- **Blockers:** None

Wasiq:

- **Yesterday:** Visual checks done.
 - **Today:** Help with the presentation practice.
 - **Blockers:** None
-

Day 12 — Tuesday, March 31 (Sprint End)

Zarrar:

- **Yesterday:** Sprint review prepared.
- **Today:** Do the sprint review.
- **Blockers:** None

Shaheer:

- **Yesterday:** Documentation ready.
- **Today:** Submit sprint work.
- **Blockers:** None

Yousuf:

- **Yesterday:** Practiced presentation.
- **Today:** Think about what to do in the next sprint.
- **Blockers:** None

Wasiq:

- **Yesterday:** Presentation practiced.
- **Today:** Gather feedback and relax for a bit.
- **Blockers:** None

Sprint 1 Timeline at a Glance

Day	Date	Key Milestone
1	Mar 17	Starting the project
2	Mar 18	Database setup started
3	Mar 19	Signup form layout
4	Mar 22	Registration system
5	Mar 23	Email verification setup
6	Mar 24	Email sending working
7	Mar 25	Bug fixes
8	Mar 26	Search bar and forms
9	Mar 27	Testing everything
10	Mar 28	Polishing design
11	Mar 30	Preparing for review
12	Mar 31	Sprint review

Prepared by the Courtify Sprint 1 team – Shaheer, Yousuf, Zarrar, Wasiq