

Courtify

Sports Arena Booking Platform

Sprint 1 – Backlog

Project	Courtify – Sports Arena Booking Platform
Sprint	1
Duration	March 17, 2026 – March 31, 2026
Goal	Establish project infrastructure and deliver Email Verification on registration and login for two different users (player and owner), and Courts Listing (with category error correction).
Prepared By	Shaheer, Yousuf, Zarrar, Wasiq
Version	1.0

Team & Summary

Team Members

Name	Role
Zarrar	Team Member / Scrum Master
Shaheer	Team Member
Yousuf	Team Member
Wasiq	Team Member

Story Points Summary

Total Committed	Total Completed
39	34

Product Backlog Items

PBI-01 — Project Setup and Infrastructure

Priority: High — **Points:** 5 — **Status:** Done

User Story: *As a developer, I want a working full-stack skeleton so that the team can build features on a shared foundation.*

#	Task	Owner	Status
1	Initialize Vite + React frontend	Yousuf	Done
2	Initialize Express backend (ESM)	Zarrar	Done
3	Configure MySQL connection pool	Zarrar	Done
4	Set up .env and shared secrets	Shaheer	Done
5	Implement AuthContext (login/logout state)	Shaheer	Done
6	Build NavBar component	Wasiq	Done
7	Configure React Router and base routes	Yousuf	Done
8	Write initial SQL schema	Zarrar	Done

PBI-02 — User Registration

Priority: High — **Points:** 5 — **Status:** Done

User Story: *As a new user, I want to register an account (as a player or owner) so I can access the platform.*

#	Task	Owner	Status
1	Build registration form UI	Wasiq	Done
2	Implement POST /auth/signup endpoint	Zarrar	Done
3	Add bcrypt password hashing	Zarrar	Done
4	Add email format and duplicate validation	Zarrar	Done

PBI-03 — Email Verification (Token-Based)

Priority: High — **Points:** 8 — **Status:** Done

User Story: *As a registered user, I want to verify my email so my account is activated.*

#	Task	Owner	Status
1	Configure Nodemailer (Gmail SMTP)	Zarrar	Done
2	Implement GET /auth/verify endpoint	Zarrar	Done
3	Integrate email send on signup	Zarrar	Done
4	Show post-signup “check your email” message	Yousuf	Done
5	Handle ?verified=1 redirect on Dashboard	Yousuf	Done
6	Block login for unverified accounts	Shaheer	Done

PBI-04 — User Login

Priority: High — **Points:** 3 — **Status:** Done

User Story: *As a verified user, I want to log in so I can access my dashboard.*

#	Task	Owner	Status
1	Build login form with Player/Owner toggle	Wasiq	Done
2	Implement GET /auth/validate endpoint	Zarrar	Done
3	Persist session in AuthContext	Shaheer	Done
4	Redirect owners to /owner/dashboard	Shaheer	Done

PBI-05 — Courts and Arena Listing (Error Correction)**Priority:** High — **Points:** 8 — **Status:** Done**User Story:** *As a player, I want to browse arenas and see only the correct sport types they actually offer.*

#	Task	Owner	Status
1	Implement GET /arenas with thumbnail	Zarrar	Done
2	Implement GET /arena/:id with grouped courts	Zarrar	Done
3	Seed correct court_types (Padel, Tennis, Badminton, Futsal)	Zarrar	Done
4	Build VenueCard component	Wasiq	Done
5	Build venue detail page	Yousuf	Done
6	Fix sport-type mismatch bug (e.g. Swimming Pool showing)	Shaheer	Done
7	Verify correct types display across all arenas	Shaheer	Done

PBI-06 — Search / Filter**Priority:** Medium — **Points:** 5 — **Status:** Partial**User Story:** *As a player, I want to search arenas by name or city.*

#	Task	Owner	Status
1	Build SearchBar with real-time name/city filter	Wasiq	Done
2	Sport-type filter chips	Yousuf	Deferred
3	Price range filter	Yousuf	Deferred

PBI-07 — Owner Facility Registration**Priority:** Medium — **Points:** 5 — **Status:** Done**User Story:** *As an owner, I want to register my arena so it appears in the public listing.*

#	Task	Owner	Status
1	Implement POST /arenas endpoint	Zarrar	Done
2	Build facility registration form	Wasiq	Done
3	Guard route to owners only	Shaheer	Done

Sprint Summary & Carry-over

Sprint Summary

PBI	Feature	Points	Status
PBI-01	Project Setup	5	Done
PBI-02	User Registration	5	Done
PBI-03	Email Verification	8	Done
PBI-04	User Login	3	Done
PBI-05	Courts Listing	8	Done
PBI-06	Search / Filter	5	Partial
PBI-07	Owner Registration	5	Done
Total		39	6 Done, 1 Partial

Carry-over to Sprint 2

- Sport-type and price filters
- OTP code-based verification (replace link-based)
- Forgot Password flow
- Court owner ads placement

Prepared by the Courtify Sprint 1 team – Shaheer, Yousuf, Zarrar, Wasiq